

## ENGINEERING CHANGE NOTICE

Date: 01-06-14			ECN #: 367			
Project No.: 350-689	Created By: #	Checked By: CP				
Project Name: DUL SEAT	Approved By: # (proj. manager)	Approved By: # (management if req'd)	N/A			
Description of Change: RECEIVED SH98-36 ISSUE #4 (TRANSFER OF ACS SEAT APPROVAL)						
<b>Notification/Acceptance</b> QA Production Planning Marketing		<b>Affected</b> ✓ MA MA ✓				
		<b>Authorization</b> P104-464				
<b>Engineering Actions</b>		Yes	No	Responsible	To happen by:	Complete
Update Blue File (electronic)		✓		CP	01-06-22	01-06-10 CP
Update Pink File		✓		PS	01-06-22	01-06-20 #
Update D-Part Master Binder			✓			
Update Grey Project Binder		✓		DS	01-06-15	01-06-15 #
Update DEO Binder			✓			
Update Master Document List			✓			
Update Drawing Approval Record			✓			
Update Change Record Form			✓			
Move Electronic File			✓			
Notify TCA of Change			✓			
Notify FAA of Change			✓			
Update QSI 021		✓		DS	01-06-15	01-06-15 #
Update QSI 036			✓			
Frame & Scan Approval		✓		JS	01-06-15	01/06/14 JJS
Notes: - A COPY OF SH98-36 ISSUE #4 NEEDS TO ACCOMPANY ALL 350-689 KITS IN STOCK, IN PROGRESS, AND IN FUTURE - I BELIEVE WE HAVE SHIPPED ONLY ONE KIT AND THE CUSTOMER HAS BEEN UPDATED WITH PROPER PAPERWORK → PEGGY PLEASE CONFIRM.						